

**SECRET**

DPD-1331-59  
Copy 2 of 8  
25 February 1959

Headquarters Approval No. 59-4  
Contract No. SP-1918

Headquarters Approval No. 59-2 dated 21 January, DPD-0561-59,  
is changed to read "Headquarters Approval No. 59-3."

This Approval No. 59-4 confirms verbal authorization to  
develop, install and test one prototype fuel vent modification in  
the test site vehicle belonging to Customer No. 1. The cost of  
this work is to be charged on a 50-50 basis to Customer No. 1 and  
No. 2.

Please submit your proposal for this work.

25X1A

*15/13 March 59*  
[Redacted]  
Contracting Officer

25X1A

CONCUR:

*JL* [Redacted]  
Director of Materiel, DPD-DD/P

Distribution:

25X1A

- Orig - [Redacted] LAC
- 2 - SP-1918, A&I
- 3 - Dep. Dir. (Plans)
- 4 - Comptroller
- 5 - [Redacted]
- 6 - [Redacted]
- 7 - [Redacted]
- 8 - Chrono, RI

25X1A

25X1A

DPD-DD/P: [Redacted] (25-2-59)

DOCUMENT NO. *72*  
NO CHANGE IN CLASS. *X*  
LI DECLASSIFIED  
CLASS. CHANGED TO: TS S C *7011*  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: HR 70-2  
DATE: *2/12/81* REVIEWER: *010855*

**SECRET**